DATE: June 15, 198/

SUBJECT: Polrep #3, West Bank Asbestos Site

UTTuED

LOCATION: Nashua, New Hampshire SDMS DocID 270168
POLLUTANT: Asbestos

(CCURENCE
DATE: 1960°'s

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

OUANTILITY ENTERING
THE ENVIRUNMENT: (nknown

CATEGORY: Major
SOURCE: pumping of Asbestos materials by the John-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: 1
08C: Paul Groulx

1ATEST POLREP: Polrep #2, May 1, 198/

SITUATION

Work on determining the full extent of asbestos on the site continmued.
Work on a removal Strategy continued.

Preliminary blueprints and specitications for work on site ongoing

by USACE.

Final TAT coring and site map work to be completed.

ACTIONS

1. The TATs continued sampling and coring on the site to determine and
confirm the extent of asbestos present on the Site,

2. Information Requests tor the Site were completed and sent to Philip
Boxelt, Office of Regional Councll, tor review on 6/11/8/.

3. Meetings with USACE and the 0SC were held to review USACE conceptual
work for Site Engineering Designs.



4, Preliminary conceptual USACE designs completed.

5. U.5. EPA and New Hampshire Department of Environmental Services
representative reviewed the designs.

6. Discussions and Meetings with The New Hampshire Department ot Environmental
Services were held to discuss progress.

7. Additional Laboratory Anaiysis of samples were completed and results received
6/10/84 ° - L,

8.- Technical Direction Documents {TDDs) #1154, for master work plan for Site,
and #1159, tor access agreement cover letter were issued and #1161, tor
additional corings at the Site.

Y, Work on the access agreement tor the Site was begun.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $507,000 $0O00, 000 $507,000
TAT: $103,000 s 10,000 $ 93,000
INTRAMURAL: $ 40,000 s 5,000 $ 35,000
S — A R —

TOTALS $650,000 $ 15,000 $635,000
TOTAL PROJECT CEILING S611,000

TOTAL PROJECT OBLIGATIUN $ 15,000

TOTAL PRUJECT BALANCE $635,000
FUTURE PLANS

l. Work designs for removal action by USACE
2. Access agreements completion and mailing
3. Completion of master workplan for site

CASE PENDS: 1BUUEST/Ubl58/

Signature: @& NN*\&M Date: L k} K‘.’
Paill Groulx, Om=~Sene Coordinator =




